



# Database UPlift

Building a new National Livestock Identification System (NLIS) platform

**JUL 23 - OCT 23**

**What does the new NLIS need?**  
Extensive stakeholder engagement to identify must have features



01

02



**JUL 23 - MAY 24**

**What will the new NLIS look like?**  
NLIS users engaged to ensure the new platform is easy to use

**JUN 24 - SEP 24**

**Platform design begins**  
Software designers draw up plans for the new platform



03

04



**OCT 24 - DEC 25**

**Time to build**  
Regular showcases held to gather feedback during build

**JAN 25 - JUN 26**

**Staged transition**  
Data migrated to new NLIS and features progressively rolled out



05

06



**JAN 26 - JUN 26**

**Closing the old NLIS**  
Old NLIS decommissioned in tandem with new platform release

**JUL 26**

**New NLIS fully operational**  
We made it. New NLIS delivering vast efficiency and traceability benefits



find out more here